2024 Meadows Landscape & Maintenance Project List
v 7.18.24
(Updates since previous List are in bold)

2024 MEADOWS LANDSCAPE PROJECTS UPDATE

Landscape Special Projects:

e #8 & #12 Retaining Wall — Stumps from the dead ligustrum were dug up and discarded
by volunteer labor in late 2023. Replacement plants to be installed in April by
volunteers. Completed.

e The budgeted large tree pruning by Earthworks Tree Service has been completed. This
included: #28 — Removal of 1 front corner Nellie Stevens Holly and 3 Green Giant
Arborvitae at screened porch; #46, #48, #30, #32 — Pruning limbs away from houses of
Green Giant Arborvitae; Park - Pruning of girdled tree roots at the surface on the Maple
trees

e #28 Front Foundation laurels will be dug up and discarded and plant replacements
installed in April by volunteers. Also included in this special project budget, new plants
were installed below the screened porch where Green Giant Arborvitae was removed.
Completed.

e #30-32 Utility Boxes — volunteers to add 3 procumbens nana juniper in April. Completed

Landscape Maintenance Services by TruGreen:
Lawn Areas

e 7 Rounds of Fertilizer, Weed Control to be applied on the lawn areas generally 6-8
weeks apart. Products and application rates are adjusted by season; i.e., crabgrass and
pre-emergent weed control in early/spring, etc. 3 Rounds Completed through June.

e One application of Lime, generally in late winter.

e 2 Fungicide applications scheduled in the summer months

e Fall core aeration (October)

Slope Above #2-#12

e Following the recent hillside erosion control and reseeding project, (see
Hardscape/drainage project below in the Maintenance Project Update section), the



timing of future hillside fertilizing and weed control will be determined by the progress
of new lovegrass growth.

Landscape Maintenance Services by TPS:

3 Pruning Visits per year: Feb/March, by July 4 and late November/early December.
Most recent pruning completed in June.

Spring clean up — Clean out landscape beds to remove leaves, tree branches and other
debris. Cut down ornamental grasses and perennials that have died back in the park
and other common areas. (March).

32 in season property maintenance visits including lawn mowing,
weedeating/edging/blowing debris from hard surface. 13 mowings thus far through
7/3/24.

Remove/treat visible weeds in landscape beds at least every other week in season.

In March a granular pre-emergent weed control was spread in all Meadows maintained
beds.

Balanced fertilizer applied to plants in beds in April.

60 yards of double shredded hardwood mulch was spread in March. Any new mulch
spread will be raked away from deck posts and Hardy-plank siding.

Leaf Removal — During Fall and Early Winter, remove leaves on a regular basis.

After the last leaf removal of the season, clean the crawl space vent wells of leaves,
mulch and other debris.

If you have a landscape request, please contact Jill Tourtellot in writing at
idtourtellot@gmail.com



mailto:jdtourtellot@gmail.com

2024 MEADOWS MAINTENANCE PROJECTS UPDATE

e Townhome Exterior Painting #36-#38-Painting-In progress, to be completed by mid-
July.

e Main Outside Deck/Railing Refinishing
- Main outside decks-Decks on the schedule for this year were evaluated by B&B
Painting on 3/12/24. Decks to be refinished include: #3, #4, #34, #40 (Completed),
#42 (Completed), #44, #50, #52. Deck re-finishing scheduled for late August/early
September.
- - Rails of the main deck on #2, #3, #32, #40 (Completed), #42 (Completed), #44, #52
and #54 (Completed), will be refinished.

e Townhome Interim Touch-Ups/Painting as needed

- Front door on #46 to be painted (Completed).

- Shutters on #28-#30, #32-#34, #52-#54 (Completed) to be painted.

- Front porch support posts on #28-#30, #32-#34, #40-#42, #44-#46, #52-#54
(Completed). to be painted

- Stair railings on #2 to be repainted

- Mailbox posts to be painted on #2, #4, #28, #32, #38, #48, #52 (i.e. the posts
which were repaired/replaced last year)-All Completed

e Lighting
- All lighting at mailboxes and the central park were checked and cleaned during the
first quarter. Repairs and adjustments were made. Since K2's visit, we have
experienced central park damage to the lights. Please be careful around all lights
while visiting the park. Having K2 back any time between our budgeted quarterly
visits affects our annual budget negatively.

e Sidewalk/Driveway Repair
- Sidewalk-Driveway Crack /Hole Repair as needed
- Sidewalk, driveway crack/joint repair-#34 Completed

e Hardscape/drainage
- Hillside drainage behind #2-#12. Interruption of water flow down the hillside and re-

vegetation required to address increasing hillside erosion, prevent degradation of the
rock retaining wall and excessive water in the back yards behind #2-#12. The initial
phase of the project is complete (installing straw wattles, erosion blankets and
lovegrass reseeding). The scheduled replacement of bushes at the base of the hillside
behind #8-#12 (scheduled for this spring) should also help to mitigate some of the
drainage issues (Completed-see Landscape Projects above). We are also working
closely with the residents of #83 Village Pointe Lane relative to run-off management at



the top of the hillside behind #12. Additional drainage/vegetation will be implemented
as needed based on results from the initial interventions.

e Spring and Fall Irrigation Hydrants Maintenance/Repair -Spring and fall maintenance is
scheduled with K-2 according to our maintenance agreement. The hydrants were turned
on for the season on 3/27/24. Gaskets were also repaired on the hydrant between #4-
#6.
- Irrigation hydrant repaired between #4-#6

e Annual moisture readings/crawl space inspection is scheduled with Terminix according
to our maintenance agreement.

e Gutter/Downspout Maintenance
- Spring gutter cleaning May 2nd (Completed) and fall gutter cleaning December 3rd.

- Downspout-ground drain connectors at #46 and #50 were replaced. Others to be
cleaned and or replaced as needed.
- Downspout-ground drain cleaned at #3, #9, #11; Connectors replaced at #3, #11,
#34. Downspout-ground drains checked at rear of #1 and both draining well.
- Ground drain street fitting replaced-#2

If you have a maintenance request, please contact Bob LeBoeuf at leboeufl00@gmail.com
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